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GI Queue Reform
Why is Reform Needed?

• The Pro-forma LGIP assumes that once studies are completed, the GI 
requestor will either sign an LGIA and proceed to build or withdraw, thus 
clearing the queue.

• As a federal agency, environmental review under NEPA must be 
completed before BPA can offer an LGIA. BPA relies on customer site 
permits to complete environmental review process and NEPA 
requirements.  Customer delays in obtaining Site Permits has been an 
issue.

• The result since 2001:
– 40 requests (over 400 requests to date) have proceeded to design and construction 

(signed LGIA)
– Many have withdrawn
– Over 7,700 MW of requests are now in the queue without a signed LGIA and the 

backlog is growing each year

• Backlog increases difficulty doing next study (BPA planners must
assume all previous requests in queue are on-line in studies)

– 8 studies completed in 2010 and 15 in 2011 
– Backlog of earlier completed studies increasing work to do next study(s) with more 

uncertainty in proposed plan of service
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Objectives of GI Queue Reform
 Ensure timely completion of customer site permitting to enable BPA 

to offer a LGIA (after completion of BPA’s environmental review 
process).

 Offer a more definitive plan of service with more accurate study
assumptions for customers who are ready to proceed.  Allow them 
to move forward to fund and achieve interconnection (First Ready –
First Served).

 Revise tariff to address BPA work plan process procedures

 Revise LGIP to allocate costs of shared network facilities (pro rata 
with late-comer provision).

 Develop a transition plan to address backlog of completed studies.

Note: The December 2011 Straw man considered a wide variety of 
reforms.  BPA is now focused on a narrow set of reforms to address 
these objectives.
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Previous Draft Strawman Presented at the 12/6/11 Customer Meeting
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Potential GI Reforms Options
(Implement Changes to Address Queue Concerns Only)

 Add Site Permitting Milestone to increase certainty of 
completing process:
• 18 months for project Site Permit (time begins when environmental study 

agreement is executed)
• Add 1 year parking lot for GI requests unable to meet 18 month milestone
• Requests lose original queue priority rights when assigned to parking lot
• Parking Lot allows 1 year to complete site permits or be withdrawn

 Add Shared Network Funding Provision
• Provides for a Pro-rata cost share of the network facility
• Add “Late-comer” provision for all new and possibly existing requests

 Revise the Suspension Provision to one year or less
• 3 yr. Suspension complicates planning assumptions

 Document addition of BPA Work Plan process & modify Facility 
Study to 180 day duration with 20% accuracy estimates



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N

6



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N

7

 Addresses the stalled requests (over 7,700 MW) with completed 
planning studies, executed environmental study agreements & 
without site permits.

 Proposed Transition Plan for these stalled requests:
• BPA to issue letter notice: 

– Customer to declare intent to complete process or withdraw.

• For those declaring their intent to complete process:
– 18 month timeline to complete site permits starts upon returned, signed 

letter.

– If site permit is not completed within 18 months, the request will be put into a 
parking lot for 1 year

– If site permit is not completed after one year in the parking lot, the request 
will be deemed “withdrawn”

Proposed Transition Plan Process 
(For Requests with executed environmental study agreements)
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GI Queue Reform Next Steps
 Comments on GI Queue proposal due July 20, 

2012
• Send comments to techforum@bpa.gov with “GI Queue Reform”

in the subject heading

 Next stakeholder meeting on GI Queue reform 
anticipated in late summer

 Questions?
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