

Large Generator Interconnection Procedures:

PLEASE NOTE: These timelines are illustrative only, and should be considered as general guidance from past performance of LGIP studies for a wide variety of projects. Different projects may require studies of very different levels of complexity. Queue activity may require restudies. To the extent possible, BPA follows the timelines for studies set forth in the LGIP, and fulfills its procedural obligations in regard to notifications of any needs to extend those timelines. The site permitting and NEPA processes may add an unpredictable period before an LGIA can be tendered.

